📄 PRD: Expense Tracker V6 (Cloud Architecture)

Objective: Complete migration from a single-file local prototype to a modular, cloud-synced professional application.

1. Project Roadmap (Phases 1-5)

- **Phase 1: Modularization & Auth Gate** – Break the HTML into folders; implement the "Login" wall.
- **Phase 2: Database Schema & Privacy** – Set up Supabase tables and Row-Level Security (RLS).
- **Phase 3: The Sync Engine** – Replace local storage with live database "Push/Pull" logic.
- **Phase 4: Offline Resilience** – Build a "Retry Queue" to handle data entry during poor connectivity.
- **Phase 5: Mobile PWA & Production** – Final branding, "Add to Home Screen" support, and Vercel launch.

2. Core Upgrades for V6

- **Identity:** Email Magic Links (Passwordless).
- **Siloed Data:** $User A$ cannot see $User B$ data.
- **Real-Time:** Updates on Desktop appear on Mobile instantly.
- **Version Control:** Transition to a "Build-based" workflow (Vite).

📊 V6 Master Progress Tracker

Milestone	Task	Status	Completion
Gate 1	**Phase 1: Project Modularization**	🟡 **Active**	15%
Gate 2	**Phase 2: Database & Security**	⚪ *Planned*	0%
Gate 3	**Phase 3: Live Sync Logic**	⚪ *Planned*	0%
Gate 4	**Phase 4: Deployment & PWA**	⚪ *Planned*	0%

🛠️ The Implementation Checklist (Phase 1)

- [ ] **Directory Setup:** Create /components, /hooks, /styles, and /utils.
- [ ] **Styling:** Move CSS to src/index.css.
- [ ] **Auth Gate:** Implement if (!session) return <Auth /> logic in App.jsx.
- [ ] **Env Config:** Create .env.example for Supabase keys.
- [ ] **Documentation:** Initialize CHANGELOG.md for time and task tracking.